

Triad Park Phase 8 Construction Change Order

Change Order Description

Change Order No. 001

Contractor: Hodgin Construction Company

Contract No. CE140360

Date: October 10, 2014

Change Order No. 001 is an add to Hodgin Construction Company's contract in the amount of \$31,330.00. The Contract Time will be unchanged. The Date of Substantial Completion as of the date of this Change Order therefore remains 270 consecutive days from the date of commencement; February 6, 2015.

Description of Change:

To make asphalt repairs as noted on Option #2 of D & D Paving quote. This change order is needed for repairs to asphalt road surfacing that has failed multiple areas throughout the Triad Park road system. These failures are due to heavy construction traffic associated with the addition of Phase 8 elements to Triad Park. See attached documents.

Add Cost of COR No. 001.....	\$31,330.00
Construction Schedule Change.....	0 Calendar Day Extension